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ne Fermilab
Monthly Report No. 18 MI-31
January 15, 2004 Accelerator Improvement Project

FESS Project No. 6-6-44

REPORTING PERIOD: December 2003

|. PROGRESS

1.1 General Construction

a.

Activity — Primary work activities included siding installation, crane installation,
built up roof construction, concrete masonry unit installation and electrical rough
in.

Cumulative hours worked — 15,212.5 hours through 12/31/03.

Subcontractor’s schedule evaluation — As of 12/31/03 the Subcontractor is on
schedule. The Subcontractor’s sixth payment update occurred on December 31,
2003. See attached reports and section Il of this report for an earned value
analysis. The main Subcontract is approximately 74% complete as of 12/31/03.

. Engineering Change Proposals/ Requests — See latest ECP list on Website.

Supplemental Agreement numbers 1 through 6 have been incorporated into the
Subcontract. At this time the total subcontract amount is $2,648,898 and the
completion date is 04/04/04.

Upcoming issues — Roofing, siding, mechanical and electrical rough in will be the
focus of the month of December

Photographs:

o
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FESS Project No. 6-6-44

1.2 Project Support

a. Efforts this month were spent on review of submittals, field supervision and
construction administration related activities.
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FESS Project No. 6-6-44

SCHEDULE INFORMATION AND MILESTONES:

MI-31

Accelerator Improvement Project

Project closed

MILESTONE DEFINITION BASELINE PEP Latest
Dates Estimates
Start Project Directive signed 30 May 02 30 May 02 26 Jun 02
(actual)
T2 Design Contract documents 15 Jan 03 15 Aug 02 15 Nov 02
Complete submitted for (actual)
procurement
Begin Construction | Notice To Proceed 27 Jun 03 21 Nov 02 17 Jan 03
Issued — Switch work (actual)
9 Jun 04 9 Dec 03 4 Apr 04
Construction Final acceptance of all
Complete work
Project Complete 30 Nov 04 10 Dec 03 15 May 04
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FESS Project No. 6-6-44

ll. Overall Project Cost Summary and Earned Value Analysis:
ORIGINAL BASELINE PROJECT COSTS (2001 dollars) Latest Estimated Cost*

1.1 General Construction $3,047,000| $3,133,720
1.1.1 Construction W/ 18% OHP $2,323,000| $2,797,203
1.1.2 Construction Contingency 22% $511,000 $230,646 8%
1.1.3 Construction G&A $83,000 $105,871
1.1.4 Escalation (4.6%) 4.6% $130,000 $0
1.2 Project Support $763,000 $676,280
1.2.1 Project Engineering $465,000 $482,487
1.2.2 Project Support Contingency 21% $99,000 $58,702 12%
1.2.3 Project Support G&A $166,000 $135,091
1.2.4 Escalation (4.6%) $33,000 $0
Total Project Cost $3,810,000 $3,810,000

*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY. Includes Supplemental Agreements 1,through 6 and all
T&M actual costs to date.

TPC Earned Value Analysis as of December 31, 2003 (based on earned value reports for December 2003):

1. The Schedule Variance is $72,663.

2. The Cost Variance is $14,089.
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ATTACHMENTS

See MI-31 website
http://www-ap.fnal.gov/ecool/internal.htmi

for the following:
TSR Report for 12-03
Earned Value Reports - Cost Reports and Graphs up to 12-03
Engineering Change Proposal List

More Photographs
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Enter Another Query
Fermilab Business Services

Task Summary Report by Expenditure Type ("TSR")

Period End: DECO03-04 Report on tasks: 1 1

A0201 - MI31 Ecooling Bldg

1 - MI31 Ecooling Bldg

Inception to

; . Curr Month Curr YTD Curr YTD Inception to i
gleJrgllac_eAl-Lype' PL-EXST PRGM Costs Costs Obligations Oblli:z;a;ﬁons Datz Costs E?gselsr; Com?npi?rr;ents
Personnel Costs

FRINGE BENEFITS 260.75 818.47 818.47 3,009.53 3,009.53 0.00 0.00
OPTO ALLOC-MONTHLY 45.36 142.38 142.38 847.43 847.43 0.00 0.00
OPTO ALLOC-WEEKLY 0.00 0.00 0.00 79.14 79.14 0.00 0.00
OVERTIME 0.00 76.06 76.06 180.15 180.15 0.00 0.00
TIME WORKED -MONTHLY 697.85 2,190.48 2,190.48 11,089.72 11,089.72 0.00 0.00
TIME WORKED -WEEKLY 0.00 0.00 0.00 15.93 15.93 0.00 0.00
VAC EARNED ALLOC-MONTHLY 76.76 240.94 240.94 1,421.19 1,421.19 0.00 0.00
VAC EARNED ALLOC-WEEKLY 0.00 0.00 0.00 94.91 94.91 0.00 0.00
Personnel Costs 1,080.72 3,468.33 3,468.33 16,738.00 16,738.00 0.00 0.00
Materials & Services
CONSTRUCTION ENGINEERING 19,199.00 61,320.00 61,320.00 312,565.00 312,565.00 0.00 0.00
EXEMPT - CIVIL CONSTR. 560,829.00 560,829.00 574,191.00 1,756,677.00 1,743,315.00 67,645.45 13,362.00
EXEMPT - CIVIL CONSTRUCTION -560,829.00 49,044.00 -560,829.00 892,221.00 49,044.00 8,771.00 843,177.00
FEES 0.00 0.00 0.00 500.00 500.00 0.00 0.00
FREIGHT 0.00 5.84 5.84 11.41 11.41 0.00 0.00
MACHINE SHOP 0.00 110.00 110.00 110.00 110.00 0.00 0.00
MATERIAL PURCHASES 0.00 832.00 30,822.06 51,283.77 21,293.71 0.00 29,990.06
PHOTO/GRAPHIC SERVICES 23.00 57.00 57.00 135.00 135.00 0.00 0.00
STORES ISSUES 0.00 0.00 0.00 640.42 640.42 0.00 0.00
SUB-CONTRACT SERVICES 0.00 1,829.30 158.80 108,809.03  105,549.49 0.00 3,259.54
T&M CONSTRUCTION SVCS. 0.00 0.00 0.00 8,678.12 8,678.12 0.00 0.00
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Period End: DEC03-04

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM
SUPP-AIP

Materials & Services

T&M ELECTRICAL SERVICES
T&M PIPE FITTERS
T&M RIGGING SERVICES

TRAVEL, DOMESTIC-LAB
EMPLOYEE

Materials & Services

Indirect Cost

CSS ALLOCATION
G&A ALLOCATION
G&A ALLOCATION-CSS PORTION
G&A ALLOCATION-M&S PORTION
MSA ALLOCATION

Indirect Cost

1 - MI31 Ecooling Bldg SUBTOTAL:

DIST. TO ACCOUNTS REC'BL:

UNDISTRIBUTED BALANCE:

Page 2 of 3

Curr Month
Costs

0.00
0.00
0.00
95.13

19,317.13

3,751.75
11.81
2,403.16
0.00
0.00

6,166.72

26,564.57

0.00
26,564.57

Curr YTD
Costs

0.00

0.00
19,424.12
95.13

693,546.39

12,006.21
15.21
7,690.49
2,330.63
1,215.03

23,257.57

720,272.29

0.00
720,272.29

Report Date: 01/14/2004 11:32 am

Report on tasks: 1 1

Curr YTD
Obligations

0.00
0.00
2,185.12
95.13

108,115.95

12,006.21
15.21
7,690.49
2,330.63
1,215.03

23,257.57

134,841.85

0.00
134,841.85

Inception to
Date
Obligations

12,966.11
2,050.86
83,468.96
95.13

Inception to
Date Costs

12,966.11
2,050.86
64,829.68
95.13

3,230,211.81 2,321,783.93

60,145.84
62,290.87
33,247.18
18,533.67
40,957.29

215,174.85

60,145.84
62,290.87
33,247.18
18,533.67
40,957.29

215,174.85

3,462,124.66 2,553,696.78

0.00

0.00

3,462,124.66 2,553,696.78

Regs. in
Process Commitments

0.00
0.00
0.00
0.00

76,416.45

0.00
0.00
0.00
0.00
0.00

0.00

76,416.45

0.00
76,416.45

Enter Another Query

Open

0.00
0.00
18,639.28
0.00

908,427.88

0.00
0.00
0.00
0.00
0.00

0.00

908,427.88

0.00
908,427.88




Period End: DECO03-04 Report on tasks: 1 1

REPORT TOTALS
TOTAL PROJECT/TASK: 26,564.57 720,272.29 134,841.85 3,462,124.66 2,553,696.78 76,416.45  908,427.88
TOTAL DIST. ACCTS REC'BL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL UNDIST BALANCE: 26,564.57 720,272.29 134,841.85 3,462,124.66 2,553,696.78 76,416.45 908,427.88

Page 3 of 3 Report Date: 01/14/2004 11:32 am Enter Another Query




MI-31

BCWP
Spending Profile

WBS 1.1 and 1.2

WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling  Chiller Chiller Shielding Steel Fat Shielding Steel Fak Shielding Steel Inst. Shielding Steel Inst |
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  |Cumulative JWhittaker Whittaker Whittaker ~ Whittaker T&Mm T&M Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
o~ Mo-Yr
o Jul-02]$25,000 $4,250  $10,000 $3,000 $300 $51 $42,601 $42,601 $0 $0
> Aug-02]$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
w Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02|$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309
™ Feb-03 $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920 $12,355 $24,664
o Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $66 $12 $78 $24,742
> Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048$92,204 $20,537 $3,257 $115,998( $140,740
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 1$331,522 $331,522| $472,262
Jun-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128$320,000 $80,240 $400,240( $872,502
Jul-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$109,886 $109,886| $982,388
Aug-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 1$253,407 $253,407| $1,235,795
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748]$104,898 $39,087 $6,746 $150,731 | $1,386,526
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,2881$119,114 $20,000 $33,154 $5,724 $177,992( $1,564,518
< Nov-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 1$390,529 $390,529| $1,955,047
o Dec-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 1$231,536 $231,536 | $2,186,583
> Jan-04] $0 $534,368 $0[$2,186,583
w Feb-04] $0 $534,368 $0[$2,186,583
w Mar-04 $0 $534,368 $0[$2,186,583
Apr-04f $0 $534,368 $0 | $2,186,583
TOTALS ]$90,087 $15,315 $51,800 $15,540  $800 $136  $126,000  $39,000 $134,000 $41,390 $16,100 $4,200 $1,953,096 $80,240 $20,000 $0 $20,897 $3,845 $20,537 $3,257 $0 $0 $0 $39,087 $6,746 $33,154 $5,724 $2,720,951]
WBS 1. 2 Escalation and Contingency. WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS Total for WBS 1.1 = $3,133,720
Total Direct and G&A (above)= $534,368 * LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $2,186,583 *
Project Support Escalation = Project Support Escalation = $0
Project Support Contingency = $141,912 34% Construction Contingency = $947,137 45%
*[Total Indirect= $115,581 | *|Total Indirect= $99,812
Total Direct = $418,787 Total Direct = $2,086,771)




ACWP
MI-31 Actual Spending Profile
wBS 1.1and 1.2

Monthly

[Totals

$11,345|
$65,844|
$51,815|
$21,171
$35,708|
$16,810|
$23,157|
$36,368|
$26,041]
$132,411
$363,583
$431,379
$142,956
$306,305
$198,524
$185,636
$427,887|
$258,100]

Cumulative
Totals

$11,345
$77,189
$129,004
$150,175
$185,884
$202,694
$225,852
$262,219
$288,260
$420,670
$784,253
$1,215,632
$1,358,588
$1,664,893
$1,863,417
$2,049,053
$2,476,940
$2,735,040
$2,735,040
$2,735,040
$2,735,040
$2,735,040

WBS 1.2 Project Support | WBS 1.1 Construction
ED&I A ISubcomract Subcontract _Subcontract Subcontract _Switch conduit __ Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling _ Cabling _ Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESSM&S FESSM&S FESS FESS FESS FESS PM PM Monthly [Cumulative Whittaker Whittaker Whittaker Whittaker &M T&M Procurement Procurement T&M T&Mm T&Mm T&Mm Procurment  Procurement T&M T&Mm T&Mm T&M Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct Direct G&A Direct G&A Direct Direct G&A Direct G&A Totals Totals
o~ Mo-Yi|
o Jul-02) $8,512 $2,477 $304 $52 $11,345 $11,345 $0| $0
> Aug-02|$41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0| $0
w Sep-02|$28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0) $0
Oct-02f $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175 $0| $0
Nov-02|$20,500 $3,764 $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0| $0
Dec-02] $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0| $0
Jan-03| $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309 $12,309
) Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920 $12,355| $24,664
o Mar-03f $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518 $66 $12 $78| $24,742
> Apr-03] $9,372 $2,999 $1,846 $591 $1,233 $63 $16,104 $279,622[$92,204 $20,357 $3,746 $116,307| $141,049
w May-03] $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682 |$331,522 $331,522| $472,571
Jun-03] $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821 [$320,000 $80,240 $400,240| $872,811
Jul-03] $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 |$109,886 $369 $164 $110,419( $983,230
Aug-03] $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271$253,407 *** $15,372 $2,613 $271,392| $1,254,622
Sep-03] $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 |$104,898 $23,346 $3,969 $12,803 $2,177 $147,192| $1,401,815
Oct-03 $139 $24 $2,920 $876 $12,921 $3,876 $1,596 $271 $22,623 $484,226[$119,114 $20,000 $0 $20,351 $3,548 $163,013| $1,564,827
< Nov-03) $12,038 $3,611 $15,987 $4,796 $791 $135 $37,358 $521,584 |$390,529 $390,529| $1,955,356
(=) Dec-03] $8,361 $2,508 $10,957 $3,287 $1,081 $371 $26,564 $548,148 [$231,536 $231,536/ $2,186,892
> Jan-04f $0 $548,148 $0| $2,186,892
w Feb-04f $0 $548,148 $0( $2,186,892
w Mar-04] $0 $548,148 $0| $2,186,892
Apr-04] $0 $548,148 $0| $2,186,892
TOTALS $90,133 $15,601 $40,127 $11,575 $3,037 $516 __ $130,158 $39,584| $152,124 $45,998 $15,736 $3,559 $1,953,096 $80,240 $20,000 $0 $20,897 $3,845 $3,746 $0 $0 $0 $0 $0 $39,087 $6,746 $33,154 $5,724
***Includes FESS T&M charges for repair of a broken ICW line
WBS 1 2E: 1 and Contingency WBS11E 1 and Contingency
Total for WBS 1.2 = $676,280 ** NOTE: THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $548,148 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $2,186,892 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT. SEE THE CHART Project Support Escalation = $0
Project Support Contingency = $128,132 Not Accurate, Reflects unused portions of Direct and Indirect Costs BELOW FOR PAYOUT INFORMATION Construction Contingency = $946,828 Not Accurate, Reflects unused portions of Direct and Indirect Costs

*|Total Indirect=
Total Direct =

$116,834
$431,314

Note:

1. G&A distribution by month is approximate

2. Text in italics includes costs from Hanson Engineers PO 550107as support

of FESS/Engr in house efforts.

*|Total Indirect=
Total Direct =

$100,301
$2,086,591

[ oF
CONTRACT COMPLETE

PAYOUT SUMMARY
Payout#  Payout DatjPAVMENT Completion  Actual Comp  AMOUNT CUMULATIVE ~ RETENTION  CUMULATIVE
|_ amount MILESTONE _ DATE DATE TOTAL PAYOUT 10% RETENTION
Payout #1 6/12/2003 1A 05/02/03  5/5/2003 $118,384.00  $118,384.00 $11,838.40  $11,838.40
$399,141 1B 06/18/03  6/10/2003  $280,757.00  $399,141.00 $28,075.70  $39,914.10
Payout #2 7/1/2003] ic 06/25/03  6/15/2003  $210,313.00  $609,454.00 $21,031.30  $60,945.40
$361,749 1D 06/27/03  6/27/2003 ~ $106,112.00  $715,566.00 $10,611.20  $71,556.60
1E 07/25/03  7/1/2003 $45,324.00  $760,890.00 $4,532.40  $76,089.00
Payout #3 8/13/2003 1F 08/08/03 7/18/2003 $89,708.00 = $850,598.00  $8,970.80  $85,059.80
$180,404] 1G 08/05/03|  8/5/2003 $87,682.00  $938,280.00  $8,768.20  $93,828.00
kN 07/24/03 | 7/10/2003 $3,014.00 | $941,294.00 $301.40  $94,129.40
Payout #4 9/3/2004 1H 08/28/03  8/18/2003 $88,043.00 $1,029,337.00 $8,804.30 $102,933.70
$165,725] 11 09/08/03  8/28/2003 $77,682.00 $1,107,019.00 $7,768.20  $110,701.90
Payout #5  10/20/2003| 1K 09/25/03  9/8/2003 $37,558.00 ' $1,144577.00  $3,755.80 $114,457.70
$174,042 5A 10/02/03| 9/28/2003 $67,340.00 $1,211,917.00  $6,734.00 $121,191.70
5B 10/28/0310/20/2003 $69,144.00 $1,281,061.00  $6,914.40 $128,106.10
Payout #6  11/21/2003] 2A 10/31/03  10/31/03 $60,617.00 $1,341,678.00 $6,061.70 $134,167.80
$460,499 2B 11/14/03  11/14/03 $68,843.00 $1,410,521.00 $6,884.30  $141,052.10
2C 11/19/03  11/19/03 $26,363.00 $1,436,884.00 $2,636.30 $143,688.40
2E 12/21/03  12/21/03  $184,659.00 $1,621,543.00 $18,465.90 $162,154.30
2H 11/10/04  11/10/04 $46,172.00 $1,667,715.00 $4,617.20 $166,771.50
3A 11/17/03  11/10/04 $73,845.00 $1,741,560.00 $7,384.50 $174,156.00
Payout #7 ~ 12/31/2003] 2F 12/31/03 12/31/2003  $107,648.00 $1,849,208.00 $10,764.80 $184,920.80
$231,536 21 12/31/03 12/31/2003  $103,663.00 $1,952,871.00 $10,366.30 $195,287.10]
3D 12/23/03| 12/23/2003 $20,225.00  $1,973,096.00  $2,022.50 $197,309.60}
2D 11/20/03 $9,850.00
26 12/31/03 $28,812.00
3B 02/03/04 $284,128.00
3C 02/16/04 $55,125.00
3E 02/16/04 $18,276.00
3F 02/16/04 $58,406.00
4A 03/08/04 $13,545.00
4B 02/23/04 $22,295.00
4c 03/04/04 $84,375.00
4D 03/08/04 $34,463.00
4E 03/08/04 $10,727.00
6 03/17/04 $20,800.00
7 04/04/04 $35,000.00

15%

29%

36%

42%

48%

66%

74%

$2,648,898.00




BCWS

MI-31 Anticipated Spending Profile

WBS 1.1 and 1.2

WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling  Chiller Chiller Shielding Steel Fat Shielding Steel Fak Shielding Steel Inst. Shielding Steel Inst |
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  |Cumulative |Whittaker Whittaker Whittaker ~ Whittaker T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
o~ Mo-Yrj
o Jul-02]$25,000 $4,250  $10,000 $3,000 $300 $51 $42,601 $42,601 $0 $0
> Aug-02]$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
w Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02|$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03| $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $20,897 $3,845 $24,742 $24,742
™ Feb-03) $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,746 $24,103 $48,845
o Mar-03) $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $0 $48,845
> Apr-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048$92,204 $92,204| $141,049
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 |$330,958 $330,958| $472,007
Jun-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128$292,404 $80,240 $372,644| $844,651
Jul-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$136,381 $136,381| $981,032
Aug-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,2081$177,390 $177,390| $1,158,422
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 ]$162,580 $20,000 $0 $39,087 $6,746 $228,413 | $1,386,835
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,2881$288,714 $33,154 $5,724 $327,592 $1,714,427
< Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 1$259,704 $10,000 $1,600 $271,304 $1,985,731
o Dec-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 |$273,515 $273,515| $2,259,246
> Jan-04] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 |$179,385 $179,385| $2,438,631
w Feb-04 $8,000 $2,480 $8,000 $2,480 $900 $200 $22,060 $588,968 1$110,960 $14,810 $2,370 $128,140] $2,566,771
Mar-04 $4,000 $1,240 $4,000 $1,240 $450 $200 $11,130 $600,098 |$268,903 $268,903 | $2,835,674
Apr-04f $1,000 $310 — $12,000 $3,720 — $450 $200 $17,680 $606,648 |$55,800 $10,000 $1,600 $67,400 [ $2,634,171
TOTALS [$90,087 $15,315 $51,800 $15,540  $800 $136  $151,000 $46,750) $170,000 $52,550 $18,800 $5,000 $2,628,898 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $14,810 $2,370  $10,000 $1,600 $10,000 $1,600 $39,087 $6,746 $33,154 $5,724 $3,520,851]
Includes SA 1 through 6
WBS 1. 2 Escalation and Contingency. WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $617,778 * ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $2,903,074 *
Project Support Escalation = $0 | LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $58,502 12% Construction Contingency = $230,646 8%
*|Total Indirect= $135,291 *|Total Indirect= $105,871
Total Direct = $482,487 Total Direct = $2,797,203
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WBS 1.1 Monthly
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MI-31 ECP LIST

ECP # [Description Date Anticipated Credit, |Associated [Actual Credit, [Associated |Overall [Whittaker |Accepted/[Req. # Req. SA # Date Comments
Issued Extra or No Cost |Sketch Extra or No Payment Schedule |Proposal |Rejected Approval Work
from CMO Number Cost Milestone |Impact In [Date or Date Complete
Davs Pending
1{Holeless elevator instead of single cylinder elevator 3/12/2003|Extra - $5000 SK-1... $19,390(3a 0| 4/17/2003|Accepted 163820 5/6/2003 2
and add pit ladder
1a|Full width doors on elevator 3/12/2003|Extra - $3000 SK-1... $3,080(3a 0| 4/17/2003|Accepted 163822 5/6/2003 2
2|Watermain valve clarifications/ modifications and 3/12/2003(No Cost SK-2 $1,665(1e 1{ 3/19/2003|Accepted 163549 4/15/2003 1| 7/15/2003
installation of flushing hydrants.
3[Reduce shut down schedule from 6 weeks to 5 3/12/2003|NA None $0|5a 0f 3/28/2003|Rejected Void
weeks VOID
4|Earth retention changes — including bottom of 3/12/2003|No Cost SK-4 $0(1b 1( 3/28/2003|Accepted |--- 4/4/2003 1{ 4/30/2003
soldier piles to elevation 698 and shielding distance
of 18.4 feet.
5[Temporary Bulkhead Door 3/21/2003|Extra - $7000 SK-5 $10,231[5a 1| 4/14/2003|Accepted 163802| 4/25/2003 1) 9/11/2003
6[Madifications to MI Ducts 6/26/2003|Extra — $30,000 SK-6 $46,117(5a 5[ 7/21/2003[Accepted 165776 8/1/2003 4] 10/15/2003
7|Install 6 Atlas Piles at MI-30 From Sub |Extra - $25,000 See $26,180(1a 3| 3/28/2003|Accepted 163420 5/1/2003 1{ 5/7/2003|Rush Requisition, added because excavation plan
Excavation required supporting building. Approval by CCB
Plan required
8|Credit for Wall Panel Coating change — three coat 4/22/2003|Credit — None -$3,500|2h 0| 4/25/2003|Accepted |-- 4/25/2003 2
system to two coat system $3,500
9|Credit for substitute damp proofing product 4/22/2003|Credit- None -$7,500]1i 0| 4/25/2003|Accepted |-- 4/25/2003 2| 10/15/2003
$7,000
10[{Temporary Work Platform on MI-30 5/5/2003|Extra - $3500 Page 1 of 1 $4,610|1b 1 5/14/2003|Accepted 164321| 5/19/2003 3| 6/1/2003|Fleld Directed on 5/15/03 - Required for
maintenance of MI-30 HVAC units
11[Relocation of Building Sump 6/10/2003|No Cost SK ECP-10 $0(1d 0| 6/24/2003|Accepted |-- 4] 6/7/2003
12(Rad. Detector Platform/ Relocation From Sub | - None $733 0| 6/19/2003|Accepted 165153| 6/27/2003 4| 6/14/2003(Field Directed , noted incorrectly in the requisition
as ECP 11. Time and Material.
13|Extra for Concrete Mix Design 71 From Sub $7,300(None $5,625| 1k 0] 9/12/2003|Accepted 165389 7/14/2003 5| 8/29/2003|See letter from Mike Botts on 6/25/03
14|{Connecting Enclosure Mods 7/28/2003 $1,500(SK-14 $1,755|5b 0] 9/2/2003|Accepted 166707 9/9/2003 5| 9/30/2003
15|Credit for PVC in leiu of Rigid Conduit for ducts on [From Sub ($10,000)|None -$10,000(5b 0| 9/2/2003|Accepted 6| 11/7/2003
sheet E-6
16(Topsoil for Ml Stockpile 9/12/2003 $10,000{None $4,368 1 0 Accepted 167479| 10/21/2003|8? 12/31/2003
Based on per load cost
17(Painting of Cast In Place Walls in Lieu of Concrete 9/12/2003 $2,500(None $3,362 1 3 Accepted 167479 10/21/2003 6
Sealer
18[Time extension for Shielding Steel Placement From Sub $0[None $0 5 6 Accepted |-- - 6|NA
19(Mezzanine 10/22/2003 $48,000{Several $53,127 3 16 Accepted 168753 12/17/2003 7
20[|Bonus for completing MS 5b on time NA $20,000{NA $20,000(5b O|NA Accepted 167810] 10/28/2003 6| 11/3/2003
21|Electrical modifications for Equip. Lift 11/3/2003 $1,500|SK-21a,b $2,890 3 1 Accepted 168516 12/1/2003 7
22|Add two 600 amp breakers into the 750 kva From Sub |- NA $8,771 3 0| 11/4/2003|Accepted 168124 11/13/2003 7| 11/25/2003
transformer
23|Credit for change from 750 mcm to 10 cable From Sub ($850)[NA -$850 3 Accepted [-- -- 7] 11/19/2003
24[Muiscellaneous Field Directed Changes From Sub $1,300{NA $1,248 3 0| 11/26/2003(Accepted 168657 12/8/2003 7] 11/11/2003(Field Directed - Move SF6 footing, Waterproof Conn
Enc.
TOTAL $191,302
Note: Changes above colored in blue indicate added scope and bonus related extras.
All other changes are either unforseen conditions or plan errors.
Original Subcontract Amount = $2,527,150
Total Added Scope/Bonus = $165,375 7% change from original subcontract amount includes bonus
Total Unforseen/ Errors = $25,927 1% change from original subcontract amount

Subcontract amount to date =

$2,718,452
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